Electric Gas Coordination Senior Task Force Work Plan	MEETING							
	1 11/05/21	2 11/30/21	3 12/16/21	4 01/19/22	5 02/16/22	6 03/16/22	7 04/20/22	8 06/22/22
Develop/Review Work Plan	X	X						
Education & Joint Fact-Finding	X	X	X	X	X			
Interest Identification			X	X	X	X		
Develop Design Components				X	X	X	X	X
Document Relative Importance of each Component						X	X	X
Develop Options for each Component						X	X	X
Narrow Options								
Develop Packages								
Narrow Packages *(Compare Packages to Interests & Importance Ratings)*								
Consensus Testing								
Reporting to Parent Committee								

X – appears for each meeting where this work activity occurs

Electric Gas Coordination Senior Task Force Work Plan	MEETING							
	9 08/12/22	**10** 09/13/22	**11** 10/12/22	**12** 11/21/22	**13** 12/09/22	**14** 01/19/23	**15** 03/14/23	**16** 04/18/23
Develop/Review Work Plan								
Education & Joint Fact-Finding			X	X				
Interest Identification								
Develop Design Components	X							
Document Relative Importance of each Component	X	X						
Develop Options for each Component	X	X	X	X	X	X		
Narrow Options								
Develop Packages							X	X
Narrow Packages *(Compare Packages to Interests & Importance Ratings)*								
Consensus Testing								
Reporting to Parent Committee								

X – appears for each meeting where this work activity occurs

Electric Gas Coordination Senior Task Force Work Plan	MEETING							
	17 05/16/23	**18** 06/13/23	**19** 07/18/23	20 08/15/23	21 09/21/23	22 Oct 23 TBD	23 Nov 23 TBD	24 Dec 23 TBD
Develop/Review Work Plan								
Education & Joint Fact-Finding								
Interest Identification								
Develop Design Components								
Document Relative Importance of each Component								
Develop Options for each Component								
Narrow Options								
Develop Packages	X	X	X					
Narrow Packages *(Compare Packages to Interests & Importance Ratings)*		X	X					
Consensus Testing								
Reporting to Parent Committee				X				

X – appears for each meeting where this work activity occurs