



# Tech Change Forum Report

MC Webinar  
February 2023

**The Tech Change Forum** is a group for PJM and its members to coordinate, consolidate and share information about upcoming changes to PJM Tools and applications.

The forum is for individuals who work hands-on or are responsible for their organizations technology used for PJM Tools and applications.

**The purpose of the meetings are to:**

- Help members prepare for planned changes
- Review the design of tool features
- Share prioritization and timing of when changes will be implemented

*Stakeholders are asked to review Tech Change Forum materials with their IT teams and vendors to prepare for upcoming PJM changes*

## Q1

**January 17**

2:30–4:30 p.m.

**February 13**

1:00–3:00 p.m.

**March 13**

1:00–3:00 p.m.

## Q2

**April 17**

2:30–4:30 p.m.

**May 15**

2:30–4:30 p.m.

**June 5**

3:00–5:00 p.m.

## Q3

**July**

TBD

**August**

TBD

**September**

TBD

## Q4

**October**

TBD

**November**

TBD

**December**

TBD



# Important 2023 Implementation Dates

As of February 13, 2023



# Upcoming Implementations

Product	Implementation Date
eDART – Production Maintenance Release	February 16
Data Miner – Production Release	February 16
FTR Center – Production Release	February 20
PJM.com – Search Updates	March 2
DR Hub – Production Release	March 7
eDART – Production Release	March 29-30



# Upcoming Implementations

Product	Implementation Date
PJM.com – Slowness Resolution	March 2023
eGADS – Account Manager Integration	March 2023
PJM.com – Secure Area Expiration	March 2023
PJM.com – Emissions Update	March 2023
Data Viewer 2.0	May 1
EMS Upgrade – SCADA/AGC	May 5
PJM.com – TCIC Retirement	May 2023

Product	Implementation Date
Account Manager – Production Release	<b>May 2023</b>
Legacy Data Viewer Retirement	<b>June 1</b>
Data Snapshot Retirement	<b>June 1</b>
eDART - PKI Implementation	<b>Q2-Q4 2023</b>
eDART – User Account Migration to Account Manager	<b>Q1-Q4 2023</b>
eDART – Retirement of filetransfer.jar	<b>Q3 2023</b>

Product	Implementation Date
Networks Maintenance	<b>February 28</b>





Session	Session Dates
Special eDART Forum – User Account Migration	<b>February 22</b>
eDART & eDART XML Forums	<b>March 15</b>





# Initiative Roadmap Updates

As of February 2023

**The Initiative Roadmap links contain details and implementation dates for upcoming system changes.**

## Initiatives

[Data Viewer](#)



# Product Roadmap Updates

As of February 2023

The Product Roadmap links contain product-specific details and implementation dates for upcoming system changes.

## Products

[eGADS](#)

[Account Manager, Bulletin Board, Data Viewer, Messages, Resource Tracker, Voting, Tools Home](#)

[eDART](#)

[Data Miner](#)

[PJM.com](#)

[DR Hub, Power Meter, InSchedule, Billing Line Item Transfer Annual ARR and Self-Scheduled FTR](#)

[Networks](#)



# General Updates

As of February 2023

**Feb.**

**None Scheduled**

**Mar.**

**None Scheduled**

**Demos are held during the monthly  
Tech Change Forum meeting.**

If there are any demonstrations you would like to see,  
please email [TechChangeForum@pjm.com](mailto:TechChangeForum@pjm.com).

Product	Date	Issue
Day Ahead	January 26	The day-ahead market was extended to 12 PM due to an IT infrastructure problem. The Day-Ahead run was completed and posted at 1:30 p.m. and the rebid period followed the normal timeline.



## Facilitator:

Todd Keech, [Todd.Keech@pjm.com](mailto:Todd.Keech@pjm.com)

## Secretary:

Risa Holland, [Risa.Holland@pjm.com](mailto:Risa.Holland@pjm.com)



## Member Hotline

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)

**PROTECT THE  
POWER GRID  
THINK BEFORE  
YOU CLICK!**



Be alert to  
malicious  
phishing emails.

**Report suspicious email activity to PJM.**  
(610) 666-2244 / [it\\_ops\\_ctr\\_shift@pjm.com](mailto:it_ops_ctr_shift@pjm.com)

