

Stakeholder Process Work Plan

Energy/Reserve Pricing & Interchange Volatility Issue Charge – MIC Special Session

TOPIC	MTG 1 6/9/14	MTG 2 6/25/14 AM only	MTG 3 7/7/14 Full day	MTG 4 7/28/14 Full day	MTG 5 8/7/14 PM only	MTG 6 8/20/14 AM only	MTG 7 9/16/14 PM only	MTG 8 9/25/14 AM only	Oct MIC 10/8/14	Oct MIC/MRC 10/30/14
Charter Development & Approval										
Develop Work Plan	X	X	X	X	X	X				
Education & Joint Fact-Finding		X	X							
Interest Identification	X									
Develop Design Components		X	X							
Document Relative Importance of each Component										
Develop Options for each Component		X	X	X						

TOPIC	MTG 1	MTG 2	MTG 3	MTG 4	MTG 5	MTG 6	MTG 7	MTG 8	Oct MIC	Oct MIC/MRC
	6/9/14	6/25/14 AM only	7/7/14 Full day	7/28/14 Full day	8/7/14 PM only	8/20/14 AM only	9/16/14 PM only	9/25/14 AM only	10/8/14	10/30/14
Narrow Options		X	X	X						
Develop Packages		X	X	X	X	X	X	X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)				X	X	X	X	X		
Consensus Testing					X	X	X	X		
Tier 1/Tier 2 Decision Making									X	X
Reporting									X	X

X – appears for each meeting where this work activity occurs