



Performance Impact of Multi-schedule Model Work Plan	MEETING							
	MIC 3/8/23	MIC SS 3/30/23	MIC SS 4/20/23	MIC SS 5/24/23	MIC SS 6/27/2023	MIC 7/12/23	MIC 8/9/2023	
Issue Charge Approval	X							
Develop Work Plan		X						
Education & Joint Fact-Finding		X	X					
Interest Identification			X					
Develop Design Components			X	X				
Document Relative Importance of each Component			X	X				
Develop Options for each Component			X	X				
Narrow Options				X				
Develop Packages				X	X			
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>				X	X			
Consensus Testing				X				
First Read/Endorsement						X	X	
Reporting to Parent Committee						X	X	

X – appears for each meeting where this work activity occurs