

Stakeholder Process Work Plan*

OC/MIC Special Sessions: Fuel Requirements for Black Start Resources
(OC/MIC) BSR

| | 1.8.19 FRBSU | 2.5.19 FRBSU | 3.5.19 FRBSU | 4.9.19 FRBSU | 5.14.19 FRBSU | 6.11.19 FRBSU | 7.9.19 FRBSU | 7.9.19 OC | 7.10.19 MIC | 8.6.19 OC | 8.7.19 MIC | 8.22.19 MRC | 9.26.19 MRC | 10.31.19 MC |
|-----------------------------------|-----------------|-----------------|-----------------|-----------------|------------------|------------------|-----------------|--------------|----------------|--------------|---------------|----------------|----------------|----------------|
| Work Plan | X | X | X | X | | X | | | | | | | | |
| Education | X | X | | | | | | | | | | | | |
| Interests | X | X | | | | | | | | | | | | |
| Develop Design Components | | X | X | | | | | | | | | | | |
| Priority Ranking | | X | X | | | | | | | | | | | |
| Develop Options | | | X | X | | | | | | | | | | |
| Narrow Options | | | | X | X | | | | | | | | | |
| Develop Packages | | | | X | X | X | | | | | | | | |
| Narrow Packages | | | | | | X | X | | | | | | | |
| Consensus Testing | | | | | | | X | | | | | | | |
| Reporting/ First Read | | | OC/MIC | | OC/MIC | | | X | X | | | X | | |
| Contingent Voting (OC/MIC) | | | | | | | | | | X | X | | X | X |