



OC/MIC Fuel Requirements for Black Start Resources Work Plan	MEETING															
	2/10	3/10	4/1	4/21	5/12	6/1	6/24	MIC: 7/13 OC: 7/14	7/14	8/2	MIC: 8/10 OC: 8/11	MRC: 8/24	9/16	MRC: 9/21	10/26*	11/XX
Review Work Plan	X				X											
Education & Joint Fact-Finding	X	X	X													
Matrix Review	X	X														
Review Interests	X	X														
Review Options for each Design Component	X	X	X													
Narrow Options		X	X	X												
Review and Develop Packages			X	X	X											
Narrow Packages <i>(Compare Packages to Interests &amp; Importance Ratings)</i>				X	X	X	X		X	X			X			
Consensus Testing - Polling				X	X	X	X		X	X			X			
Reporting to Parent Committee								OC/MIC				MRC				
Voting											OC/MIC			MRC	MC	
Filing																X

**X** – Appears for each meeting where this work activity occurs

\* Annual Meeting date. Alternative MC Vote dates: 9/21, 11/16