

Planning Committee Special Session Critical Infrastructure Stakeholder Oversight Work Plan	MTG	MTG	MTG	MTG	MTG	MTG	MTG	New Meetings		
	1	2	3	4	5	6	7	8	9	10
	1/27 9am	2/12 1pm	3/3 9am	4/3 1pm	4/28 1pm	5/21 9am	6/19 1pm	7/17 1pm	8/14 1pm	9/22 9am
Work Plan Development & Education Needs Discussion	X									
Education & Joint Fact-Finding	X	X	X							
Interest Identification	X	X								
Develop Design Components		X	X	X						
Document Relative Importance of each Component			X	X						
Develop Options for each Component			X	X	X	X	X	X		
Narrow Options				X	X	X	X	X		
Develop Packages				X	X	X	X	X	X	
Narrow Packages					X			X	X	X
Consensus Testing									X	X
Tier 1/Tier 2 Decision Making (Polling)									X	X
Reporting to Parent Committee -Present Packages to the Planning Committee										X

X appears for each meeting where this work activity occurs