

Planning Committee Special Session Critical Infrastructure Stakeholder Oversight Work Plan	MTG 1	MTG 2	MTG 3	MTG 4	MTG 5	MTG 6	MTG 7	MTG 8	MTG 9	MTG 10	MTG 11
	1/27 9am	2/12 1pm	3/3 9am	4/3 1pm	4/28 1pm	5/21 9am	6/19 1pm	7/17 1pm	8/14 1pm	9/22 9am	10/20 9am
Work Plan Development & Education Needs Discussion	X										
Education & Joint Fact-Finding	X	X	X								
Interest Identification	X	X									
Develop Design Components		X	X	X							
Document Relative Importance of each Component			X	X							
Develop Options for each Component			X	X	X	X	X	X			
Narrow Options				X	X	X	X	X			
Develop Packages				X	X	X	X	X	X		
Narrow Packages					X			X	X	X	
Consensus Testing									X	X	X
Tier 1/Tier 2 Decision Making (Polling)									X		X
Reporting to Parent Committee -Present Packages to the Planning Committee											X

X appears for each meeting where this work activity occurs