




eDART Roadmap

As of September 15, 2020

- September release rescheduled from September 2 to September 9

Action Required	Deadline	Who May Be Affected
Contact madeline.beach@pjm.com for eDART Web UI and Browserless Refresh feedback.	Ongoing	eDART Users
Be aware of upcoming eDART maintenance	September 9 7 p.m. – 2 a.m.	eDART Users





Legend

- Start Date
- ◆ End Date



- eDART XML Forum on Oct 6, 2020 at 10:00 a.m.
- eDART Forum on Oct 6, 2020 at 11:00 a.m.

We will be discussing the Annual GO Survey in addition to new features and enhancements.

With the eDART refresh, management of eDART accounts will be migrated to Account Manager.

In preparation for that:

- Use Account Manager User ID for new eDART account requests.
- Update email addresses for existing accounts.
- Clean up dormant and invalid accounts.

Browserless

- Phase 1: PJM Command Line Interface (CLI) Integration
- Phase 2: New browserless functionality (Q1 & Q2 2021)
 - Refreshed endpoints and new functionality will be delivered incrementally
- Parallel Production/Training (Nov 2020 through Q4 2021)
- Production “Go-Live” (Q4 2021)
 - Retire filetransfer jar file



Product Details

eDART (electronic Dispatcher Application and Reporting Tool) is a suite of electronic applications used to facilitate dispatcher-to-dispatcher communications, along with other engineering communication and coordination functions.